COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/02/2008

ESTIMATE SUMMARY 09:20:36
CONTID: C15505 ESTIMATE NO: 0008 FINL SPEC YR:2005
PCN: 15505-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 424.( DAYS TIME ALLOW: 5/16/20( FIXED COMPLETION DAT
N. of Ridgway Safety Improvements PERCENT TIME: 100.00 ORIG TIME ALLOW: 5/1/200° FIXED COMPLETION DAT
PROJECT NO: SHE 5502-054
N of Ridgway Safety Improvements
NAME OF ROAD: US 550
PROJECT COUNTIES: OURAY
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 09/02/2008 DATE TIME STARTED 03/20/2007
722 SOUTH 6TH STREET DATE LET 02/22/2007 DATE WORK BEGAN 09/04/2007
DATE AWARDED 03/01/2007 DATE TIME STOPPED 05/16/2008
DATE CONTRACT EXECUTED 03/19/2007 DATE ACCEPTED 05/16/2008
GRAND JUNCTION CO 81501 970 263 7417 DATE NOTICE TO PROCEED 03/20/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 235,626.06 PARTICIPATING $ 235,626.06 $ -674.22
AWARD PROJECT AMT:  § 205,527.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 235,626.06 -674.22
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 235,626.06 -674.22
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,082.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 235,626.06 2,408.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 235,626.06 2,408.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,408.69
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PCN: 15505-BID ESTIMATE RUN 09/02/2008
PROJECT: SHE 5502-054 ESTIMATE NO: 0008 09:20:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 214-00280 *DECIDUOUS TREE (8 FOOT) 6.000 6.000
EACH 0.000 0.00
539.00000 6.000 3,234.00
0065 214-00370 *DECIDUOUS SHRUB (7 GALLON CONTAINER) 48.000 48.000
EACH 0.000 0.00
57.20000 48.000 2,745.60
0070 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 22.000 22.000
EACH 0.000 0.00
655.00000 22.000 14,410.00
0075 412-00800 *CONCRETE PAVEMENT (8 INCH) 109.000 112.000
SY -3.000 -726.00
242.00000 109.000 26,378.00
0080 603-82012 12 INCH DUCTILE IRON PIPE 140.000 140.000
LF 0.000 0.00
43.50000 140.000 6,090.00
0085 607-00015 *END POST (SPECIAL) 5.000 5.000
EACH 0.000 0.00
550.00000 5.000 2,750.00
0090 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 6.000 6.000
EACH 0.000 0.00
880.00000 6.000 5,280.00
0095 607-11350 *FENCE DEER 1,539.000 1,539.000
LF 0.000 0.00
11.91000 1,539.000 18,329.49
0100 607-60001 *PEDESTRIAN GATE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
495.00000 2.000 990.00
0105 607-60424 *24 FOOT GATE TWIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0110 611-00027 26 FOOT DEER GUARD 2.000 2.000
EACH 0.000 0.00

18,300.00000 2.000 36,600.00



CONTID: C15505 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15505-BID ESTIMATE RUN 09/02/2008
PROJECT: SHE 5502-054 ESTIMATE NO: 0008 09:20:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-00035 SIGN PANEL (SPECIAL) DELETED BY 105-09 0.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0120 614-00066 TIMBER SIGN POST 6X6 INCH DELETED BY 105-09 0.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0125 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
16,725.00000 2.000 33,450.00
0130 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,210.00000 1.000 1,210.00
0135 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
23,500.00000 1.000 23,500.00
0140 630-00000 FLAGGING DELETED BY 105-10 0.000 0.000
HOUR 0.000 0.00
13.00000 0.000 0.00
0145 630-00007 TRAFFIC CONTROL INSPECTION 28.000 28.000
DAY 0.000 0.00
25.00000 28.000 700.00
0150 630-00012 TRAFFIC CONTROL MANAGEMENT 38.000 38.000
DAY 0.000 0.00
110.00000 38.000 4,180.00
0155 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000 5.000
EACH 0.000 0.00
166.40000 5.000 832.00
0160 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 12.000
SF 0.000 0.00
27.00000 12.000 324.00
0165 630-80360 DRUM CHANNELIZING DEVICE 34.000 34.000
EACH 0.000 0.00

75.00000 34.000 2,550.00



CONTID: C15505 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15505-BID ESTIMATE RUN 09/02/2008
PROJECT: SHE 5502-054 ESTIMATE NO: 0008 09:20:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
DELETED BY 105-10
EACH 0.000 0.00
90.00000 0.000 0.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY 105-10 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105-10 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70029 F/A ESB PROGRAM RETAINAGE DELETED BY 105-10 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70035 F/A ENVIRONMENTAL SURVEY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70380 F/A EROSION CONTROL DELETED BY 105-10 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) CO #2, MCR #1 - 2.000 2.000
ADDED SIGNS AND BARRICADES
EACH 0.000 0.00
300.00000 2.000 600.00
0215 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #2, MCR #1 12.000 12.000
- ADDED SIGNS AND BARRICADES
EACH 0.000 0.00
65.00000 12.000 780.00
0220 900-00014 ADDED ITEM (LUMP SUM)/ CO #4, MCR #2, ABC CL. 6 1.000 1.000
LS 0.000 0.00
520.69000 1.000 520.69
0225 900-00014 ADDED ITEM (LUMP SUM)/ CO #4, MCR #3, 3/8 INCH GRAVEL 1.000 1.000
FOR DEER GUARDS
LS 0.000 0.00

1,589.88000 1.000 1,589.88
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PCN: 15505-BID ESTIMATE RUN 09/02/2008
PROJECT: SHE 5502-054 ESTIMATE NO: 0008 09:20:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 900-00014 ADDED ITEM (LUMP SUM)/ CO #4, MCR #4, ITEM 614 SIGN 1.000 1.000
PANEL (SPECIAL)
LS 0.000 0.00
6,325.70000 1.000 6,325.70
0235 900-00014 ADDED ITEM (LUMP SUM)/ CO #5, EXTRA WORK - GENERATOR & 1.000 1.000
GROUND HEATERS
LS 0.000 0.00
15,020.31000 1.000 15,020.31
0240 900-00014 ADDED ITEM (LUMP SUM)/ CO #5, EXTRA WORK - MAYS 1.000 1.000
CONCRETE SPECIALTIES
LS 0.000 0.00
2,024.00000 1.000 2,024.00
0245 900-00014 ADDED ITEM (LUMP SUM)/ CO 6, MCR #5, EXTRA SEED 1.000 1.000
LS 0.000 0.00
73.70000 1.000 73.70
0250 900-00014 ADDED ITEM (LUMP SUM)/ CO 7, MCR #6, DEER GUARD WING 1.000 1.000
ATTACHMENT
LS 0.000 0.00
586.59000 1.000 586.59
CAT 0200 CURRENT AMT 235,476.06 $ -674.22'$ 235,476.06
CAT NO0400 CONSTRUCTION ENGINEERING
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
CAT 0400 CURRENT AMT 150.00 $ 0.00$ 150.00
PROJECT TOTAL CURRENT AMT 235,626.06 $ -674.22 % 235,626.06



